Project: Rutland City US Route 7 (September-October) Peckham Road Corporation
Construction Schedule 1557 State Route 9
(10/10/14 Completion) Start Date: March 31, 2014 Lake George, NY 12845
Completion Date: October 10, 2014
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ACTIVITY DESCRIPTION START | FINISH | 1| 2| 3] 4| 5 8| 9] 10| 11|12 15| 16 17| 18| 19 22| 23| 24| 25| 26 29| 30| 1| 2] 3 6| 7| 8 9 10 13| 14] 15| 16| 17 20| 21| 22| 23| 24 27| 28| 29
Sanitary Sewer Installation 2-Sep | 5-Sep
Storm Sewer Installation 2-Sep| 12-Sep
Cross Pipe Installation 2-Sep| 19-Sep
Southbound Curb Removal 2-Sep| 5-Sep
Southbound Sidewalk Installation 2-Sep| 12-Sep
Cold Planing (Except Widening Area) 8-Sep| 9-Sep
Pipe Trench Subbase/Base 8-Sep 3-Oct
Prep Driveways 10-Sep| 19-Sep
Utility Pole Relocation (BY OTHERS) 15-Sep| 19-Sep
Granite Curb Installation (Except Widening Area) 15-Sep| 26-Sep
Northbound Sidewalk Installation 17-Sep| 26-Sep
Leveling Course (Except Widening Area) 22-Sep| 24-Sep
Alter Structures 23-Sep| 26-Sep
Pave Driveways 25-Sep 3-Oct
West Side Widening (Drainage/Subbase) 6-Oct| 13-Oct
W earing Course (Except Widening Area) 6-Oct| 10-Oct
Permanent Pavement Markings 6-Oct| 31-Oct
West Side Widening (Curb) 13-Oct| 15-Oct
West Side Widening (Base Course) 16-Oct| 17-Oct
Permanent Signs 15-Oct| 24-Oct
Sidewalk Installation (Widening Section) 13-Oct| 17-Oct
Cold Planing (Widening Section) 20-Oct| 21-Oct
Shim/Wearing Course on Widened Section) 22-Oct| 24-Oct
Topsoil & Seed 20-Oct| 24-Oct
Remove Construction Signs/Demobilization 27-Oct| 31-Oct
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